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1 1 start
2 1.1 south visit
3 1.1.1 puntaarenas gbudget[1/day]
4 1.1.2 naar puerto natalaes
5 1.1.3 Puerto natales
6 1.1.4 torres
7 1.1.5 naar El calefate
8 1.1.6 El calefate
9 1.1.7 Naar Rio gallegos
10 1.2 prepare
11 1.2.1 rio gallegos ":
12 1.3 upnorth 6 i
13 1.3.1 rio gallegos - bosque petrificado dagbudget[2]
14 1.3.2 bosque petrificado ﬂ%iagbudgetﬁ 0]
15 1.3.3 bosque petrifcado - comodore rivadavia :.
16 1.3.4 commodore rivadavia
17 1.35 commodore rivadavia - bahia blanca
18 1.3.6 Bahia Blanca
19 1.3.7 Bahia Blanca - buenos aires 1
20 1.3.8 buenos aires
21 1.3.9 buenos aires -san ignacio at[1/day]
22 1.3.10 san ignaciofoz de iuazu et[1/day]
23 1.3.11 foz de iguazu o
24 1.4 Brazil §__—,
25 1.4.1 foz de iguazu -carembei (10 UUR)
26 1.4.2 carembei
27 1.4.3 carambei - Belo Horizonte
28 1.4.4 nova era i'l
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29 1.4.5 nova era gov valdares : 1
30 1.4.6 gov valdares
31 1.4.7 gov valdares -teofile otoni
32 1.4.8 teofile otoni
33 1.4.9 teofile otoni - ouro preto
34 1.4.10 uoro preto
35 1.4.11 ouro preto - curitiba
36 1.4.12 curitiba
37 1.4.13 cuitiba - grens uruguay
38 1.4.14 novo hamburgo
39 1.5 uruguay
40 1.5.1 uruguay - buenos aires
41 1.6 slack
42 1.6.1 doorloop
43 1.7 shipping out
44 1.8 belem time
45 1.9 Fortaleze
46 1.10 goinig home | dagbudget[1/day]
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